

Course Catalog - Spring 2010

Civil and Environmental Engineering

421 ***Construction Planning*** credit: 3 or 4 hours.

Project definition; scheduling and control models; material, labor, and equipment allocation; optimal schedules; project organization; documentation and reporting systems; management and control. 3 undergraduate hours. 3 or 4 graduate hours. Prerequisite: CEE 320.